
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:55 AM
Run date

Time

Reviewer: Jefferson, Paul 23-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 144 Date: 11-Nov-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 525

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2E West -
Today ironworkers completed back wall horizontal and vertical rebars. They installed vertical layer A ducts
and draped tendon ducts for DL2 and DL4. They also started stalling mid layer horizontal and vertical
rebars.

COO 329 - CONCO
E2E East -
Today Conco continues working on the forms at E2E east. Today they are building the top form and other
misc work.
Laborers are also grouting upper saddles lift 2 on the west side of E2E.

CCO 330 - SDI
E2W - SDI continues working at E2W today the are stressing the through cap tendons and started top
longitudinals.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL GUDINOIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LEONIronworker 8.00 2.00 0.00 10.00

FOR SIMON MARTINEZIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 144 Date: 11-Nov-2013 Monday

FOR JAMES CROTTYCarpenter 8.00 0.00 0.00 8.00

GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

JNM SAL JIMENEZCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

JNM MIKE ABARRACarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 0.00 0.00 0.00 0.00

JNM JOSE REYESCarpenter 8.00 0.00 0.00 8.00

JNM ROBERT CORTEZCarpenter 8.00 0.00 0.00 8.00

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE GIRONCarpenter 8.00 0.00 0.00 8.00

JNM FELIPE CERVANTESCarpenter 8.00 0.00 0.00 8.00

JNM SALVADOR MARROQUINCarpenter 8.00 0.00 0.00 8.00

JNM EFRAIN VILLAPANDOCarpenter 0.00 0.00 0.00 0.00

JNM DANIEL GARCIACarpenter 8.00 0.00 0.00 8.00

JNM PEDRO BARRONCarpenter 8.00 0.00 0.00 8.00

Attachment

E2E East - Building Top Form E2E West - Installing PT Ducts Layer A

E2W - SDI Stressing Tendons E2E West - Installing PT Ducts Layer A
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E2E West - Installing Veritcal and Horizontal Rebars E2E West - PT Ducts Layer A

E2W - SDI Stressing Tendons E2E - Forming for Grout Lift 2 of Lower Saddles West Face

E2E - Forming for Grout Lift 2 of Lower Saddles West Face E2E West - Installing Veritcal and Horizontal Rebars
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E2E West - Installing Veritcal and Horizontal Rebars
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